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SUMMARY OF PROPOSAL: 

The Judicial Council requests re-appropriation of $6,294 mil l ion from the Immediate and Critical 
Needs Account (Fund 3138) for the Working Drawings phase ($5,894 million) and construction phase 
funding for the demolishment of existing structures located at the site o f the new courthouse ($0,400 
mill ion). The project w i l l provide an 8-courtroom courthouse of approximately 92,331 building gross 
square feet (BGSF) in the City of Santa Barbara. Re-appropriation is needed due to delays caused by 
an extended value engineering process to ensure compliance with the total project budget. Demolition 
of the existing buildings was also delayed due to the decision to use the construction manager at risk 
for both the early demolition and construction o f the project. 

This project w i l l consolidate court operations from two facilities and w i l l relieve the current space 
shortfall, increase security, and replace inadequate and obsolete buildings in Santa Barbara County. 
The total project cost based upon the current schedule and updated to the January 2016 California 
Construction Cost Index is estimated at $99,409 mil l ion, without financing. The total cost o f the 
project, including financing, w i l l be funded by Senate B i l l (SB) 1407 (Ch. 311, Statutes of 2008) 
revenues. 
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A . P U R P O S E O F T H E P R O J E C T : 

The proposed project w i l l accomplish the following immediately-needed improvements 
to the Superior Court o f California, County o f Santa Barbara, and enhance its ability to 
serve the public: 

• Replace the physically deficient Santa Barbara County Figueroa Courthouse, and 

• Create a modern, secure courthouse to benefit Santa Barbara County residents for 
criminal and traffic court functions by consolidating eight criminal courtrooms 
from the existing Figueroa Division Courthouse and the historic Anacapa 
Courthouse. 

The Figueroa Courthouse has significant security problems, is overcrowded and has 
many physical problems and numerous deficiencies with Americans with Disabilities Act 
( A D A ) accessibility, preventing the court from operating safe and efficient court facilities 

A . l . Facilities Replaced by this Project. 

The project w i l l fully or partially vacate the facilities shown in Table 1 below. 
The new courthouse w i l l replace the Figueroa Division Courthouse. The Anacapa 
courthouse w i l l remain in use with six courtrooms for non-criminal functions; the 
two vacated courtrooms w i l l accommodate non-criminal calendars. 

T A B L E 1 

Facilities Affected by Construction o f New Courthouse 

Number of Existing Courtrooms 
Facility/Location Affected by this Project 

Santa Barbara Superior Court - Figueroa Division ^ 
118 East Figueroa Street 

Anacapa Division (2 courtrooms) 
1100 Anacapa Street ^ 

Total 8 

A.2. Judicial Positions. 

Current Judicial Position Equivalents (JPEs)' determines the number o f 
courtrooms needed for this project. The table below provides information used to 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. , . 
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determine the need for this project, which includes eight existing JPEs. As shown, 
this project does not include any new judgeships in either Assembly Bi l l (AB) 
159 (Ch. 7 2 2 , Statutes of 2007)—which are authorized but unfunded—or the last 
group of 5 0 unauthorized and unfunded judgeships. 

T A B L E 2 
Current JPEs (Including Proposed New Judgeships') 

Current Proposed Last Basis for 
Location JPEs AB 159 50 Proposed Project 

New Santa Barbara Criminal Courthouse 8 0 0 8 

A.3 . Funding Background. 

In FY 2 0 0 9 - 1 0 , the State Public Works Board (SPWB) authorized funding for the 
Acquisition phase in the amount of $ 4 1 . 5 4 1 million pursuant to Chapter 10, 
Statutes of 2 0 0 9 (SB 12, 2 X ) . On July 8, 2 0 1 1 , the Hayward parcel acquisition 
was approved. On July 1 , 2 0 1 2 , $ 3 1 , 1 0 2 million of the Acquisition phase funding 
reverted. The FY 2 0 1 2 - 1 3 Budget Act authorized an additional $ 8 , 6 0 2 million 
for the Acquisition phase, resulting in a current authorized Acquisition phase 
budget of $ 19 .041 million. On May 1 1 , 2 0 1 2 the County of Santa Barbara 
Monitoring Station parcel acquisition was approved, it was subsequently 
determined that further property purchases were not necessary to complete the 
project. As a result, there was an additional reduction in Acquisition phase 
funding of $ 8 , 4 7 3 million scheduled for reversion in the FY 2 0 1 3 - 1 4 Budget Act. 
The Preliminary Plans phase funding of $ 5 , 0 8 6 million authorized by Chapter 10, 
Statutes of 2 0 0 9 (SB 12, 2 X ) also reverted on July 1 , 2 0 1 2 . After incorporating 
reductions to the project requested by the Court Facilities Advisory Committee's 
Cost Reduction Subcommittee, funding of $ 4 . 4 1 1 million was appropriated for 
the Preliminary Plans phase in the FY 2 0 1 4 - 1 5 Budget Act. Working Drawings 
Phase funding of $ 5 , 8 9 4 million and Construction Phase funding of $ 0 , 4 0 0 
million for demolition was appropriated in the FY 2 0 1 5 - 1 6 Budget Act. However 
due to project delays, this funding wil l not be utilized in FY 2 0 1 5 - 1 6 ; it is 
scheduled to revert on July 1 , 2 0 1 6 . 

A.4 . Continuation Phase Proposal. 

This proposal requests a re-appropriation from the ICNA to begin the Working 
Drawings phase of the project and to request construction phase funding for the 
demolition of existing structures located at the site of the new courthouse. The 
Site Acquisition phase for the primary parcel known as the Hayward site was 
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completed in July 2011. However, start of Preliminary Plans was delayed two 
years due to a redirection of resources from the Immediate and Critical Needs 
Account (ICNA). The Preliminary Plans phase is expected to complete in October 
2016 followed by the start of the Working Drawings phase. Start of the Working 
Drawings phase has been delayed due to an extended value engineering process to 
ensure compliance with the total project budget. Demolition of the existing 
buildings was also delayed because the Judicial Council determined it was best to 
use the construction manager at risk (CM@R) for both the early demolition and 
the construction of this project. The cash funded demolition wil l start as soon as 
possible after enactment of the FY 2016-17 Budget Act. Construction is 
scheduled to begin in November 2018 following the sale of bonds. 

A.5. Construction Cost Reduction Subcommittee. 

This project underwent a reassessment review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in January 2013 and a pre-design review in January 2014. 
The CCRS directed the project team to make changes to some program elements 
of the building. These changes were reflected in the FY 2014-15 COBCP in an 
update to the BGSF and cost estimate. This project wi l l also be subject to a CCRS 
design review at 100 percent schematic design, 50 percent design development, 
and 100 percent design development during the Preliminary Plans phase. 

A.6. Summary of Budget Adjustments (in thousands). 

The table below provides an overview of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction. 

Phase Current Revised 
($ in thousands) Estimate Estimate Net Change 

Acquisition $ 10,568 $ 10,568 $ 0 

Preliminary Plans $ 4,411 $ 4,411 $ 0 

Working Drawings $ 5,894 $ 5,894 $ 0 

Construction $ 78,634 $ 78,536 $ (98) 

Total Budget $ 99,507 $ 99,409 $ (98) 
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B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N : 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, construction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and construction; 

• Prepare funding requests for court facility construction, repair, and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branch wide Infrastructure for Service Excellence." By 
providing the trial courts with the facilities required to carry out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
Council's commitment to Goal I : "Access, Faimess, and Diversity" and Goal IV: 
"Enhancing the Quality of Service and Justice provided to the public." 

C. ALTERNATIVES: 

C. l . Approve the construction of a new 8-courtroom courthouse. 

Advantages: 
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• This option provides a new, modern, and secure courthouse replacing 
criminal operations now housed in the inadequate Figueroa and Anacapa 
Courthouses. 

• This option enhances the court's ability to serve the public, centralizes 
criminal court services in one building, and enhances the services it 
provides. 

• This project is ranked in the Immediate Need priority group in the Trial 
Court Five-Year Infrastructure Plan adopted by the Judicial Council in 
2008, and consequently is one of the highest priority trial court capital-
outlay projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project. Delay wi l l not allow the court to 
provide proper security, relieve overcrowding, and move from existing 
facilities that do not provide proper security. Delay of this project also 
eliminates the ability to consolidate existing court operations for enhanced 
public service and staff efficiency. 

• It is likely that the total project cost wil l be higher when the project is 
undertaken in the future due to escalation in an increasingly active 
construction market. 

D. R E C O M M E N D E D S O L U T I O N : 

1. Which alternative and why? 

The recommended option is Alternative 1: Approve the construction of a new 8-
courtroom courthouse. This option provides the better solution for meeting the 
court's facility needs for the south district of Santa Barbara County. 

2. Detail scope description. 

The proposed project includes the design and construction of a New Santa 
Barbara Criminal Courthouse for the Superior Court of California in the County 
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of Santa Barbara. The proposed project includes the design and construction o f a 
new Santa Barbara Criminal Courthouse for the Superior Court of California, 
County of Santa Barbara. The project provides eight courtrooms, replaces court 
operations in the existing Figueroa Division Courthouse and two courtrooms in 
the historic Anacapa Courthouse. The proposed new building wi l l approximately 
92,331 BGSF. Based on the site program developed to accommodate the new 
facility, acquisition of approximately 1.8 acres in downtown Santa Barbara was 
completed in 2011. The new courthouse site is directly across the street from the 
historic Anacapa Courthouse, maintaining the court's ability to maximize flexible 
assignment of their judicial officers to calendars in both the new courthouse and 
the historic facility. 

3. Basis for cost information. 

Estimated total project costs are based on an updated space program and updated 
cost estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
alternative. 

The recommended alternative provides a new secure criminal courthouse for the 
court while maintaining the court's ability to assign judicial officers to calendars 
in both the new courthouse and the historic Anacapa Courthouse across the street. 
The recommended project wil l include creation of an entry plaza connecting the 
two courthouses, creating functional civic space in alignment with urban fabric of 
the area. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 wi l l not be material. It is anticipated that this project wi l l impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long term, a new facility wi l l be more efficient to operate due to 
improved systems and use of space. This wi l l result in lower operating costs i f 
reviewed incrementally. Any operational cost savings that result from the new 
facility wi l l be redirected to offset the ongoing facility operational costs of the 
new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer of each county facility replaced by this project wi l l be 
used to offset ongoing operations and maintenance costs of the new facility. 
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6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the construction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as the 
Figueroa Courthouse has transferred to the state, are equally compelling. Given 
the existing physical conditions and security problems, continued use of the 
Figueroa Courthouse by the court wi l l generate liabilities for the state as long as 
they remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agcncy cooperation wil l be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project has been reviewed and approved by the Public Works Board at the Site 
Acquisition phase and wi l l also be reviewed at the Preliminary Plans phase. The 
working drawings wi l l be reviewed by the State Fire Marshal for firc/lifc/safety, 
the Board of Community Corrections for compliance with corrections standards, 
and Division of State Architect for accessibility. 

E, CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1 . Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. Renovation of the existing courthouse was examined and deemed 
not feasible. While rehabilitating the existing structure was not recommended, the 
acquired site, which includes the site of the existing Figueroa Courthouse, is infill 
property in the civic center area. 
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2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

Yes. A site utilizing previously developed land with existing vacant structures 
has been acquired for this project. This site is immediately adjacent to the site of 
one of the two existing courthouses in downtown Santa Barbara. This project has 
been subject to thorough and responsible CEQA processing. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria addressing proximity to public transportation, availability of 
existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. The site was selected based upon the site selection 
criteria. 

The Project Advisory Group consists of representatives from the local court and 
Santa Barbara County (including the county supervisor's office and local fire and 
sheriff department staff). 
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Project Cost Summary 

CCCI (Cost Estimate Basis); 5264 
CCCI (Basis for Adjustment): 6106 

Construction Start: 11/28/2018 
Construction End: 1/19/2022 

Sep-09 
Jan-16 

2 Santa Barbara - New Courthouse & Parking Structure New Capital Outlay 
3 Date Estimated: 1/28/2016 
4 Prepared by: M. Sun 
5 Location: Santa Barbara 
6 Project ID: 0000109 
7 Site-Building ID: 42-ML 
8 JCC Project Manager: N. Freiwald 
9 JCC Planner: B, Chiavelli 

10 Project Description 

Construct a new courthouse building to be occupied by the Superior Court of California, County of Santa Barbara. The proposed project will be 
located on a new site of 1.8 acres in Santa Barbara. The new courthouse with a basement is estimated to be approximately 92,331 building gross 
square feet (BGSF) in area with 8 courtrooms, secure underground judicial parking spaces. CMAR is the project delivery method expected for this 
project. 
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Cost estimate Unit Cost Ouamily Cost Roniarks 

Construction Costs 

OfTSite Improvements 1 L S $223,122 

Site Development 

Site Preparation 

Site Improvements including Parking 

Surface Loading Area, Vehicle Sally Port 

Below Grade Loading/Service Area 

Site Utilities (Mechanical and Electrical) 

Site Security 

Other Site Construction (Demolition) 

N / A 

N / A 

$7,00 /s f 

$20.73 /s f 

$249,96 /s f 

$21 8 7 / s f 

$0,00 /s f 

78,408 sf 

78,408 sf 

1,878 sf 

78,408 sf 

0 

$548,856 

$1,625,098 

$469,425 

$1,714,783 

$350,000 

Park ing ' 

Parking Structure 

Parking Structure FF&E and Security 

N / A 

N / A 

Building Construction 

Superstructure & Shell^ 

Intenors 

Equipment and Vertical Transportation 

Mechanical and Electrical 

Insurance Savings' 

Unallocated Reduction' 

Unallocated Reduction'* 

$157 1 5 / s f 

$91,75 /sf 

$55,17 /s f 

$179,23 /sf 

92,331 sf 

92,331 sf 

92,331 sf 

92,331 sf 

$14,510,740 

$8,471,369 

$5,093,901 

$16,548,485 

-$991,116 

-$991,116 

-$4,955,578 

Construction Cost Subtotal $42,617,970 

Miscellaneous Construetlon Costs 
Furniture, Fixtures & Equipment 

Data, Communications & Security 

$43 00 /s f 

$17 00 /s f 

92,331 s f 

92,331 sf 

$3,970,233 

$1,569,627 

Miscellaneous Construction Cost Subtotal $5,539,860 

Estimateil Total Current Construction Costs $48,157,830 

.Adjust CCCI from 5264 to 6106 $7,703,057 

Market Conditions 54 months @ 0.00% $0 

Escalation to Start o f Construction 35 months @ 0.42% $8,2)1,550 

Escalation to Midpoint 19 fuonths % 0 42% $5,112,981 

Contingency (Including Escalations) 5 00% $3,459,271 

Redirect Insurance Budget to "Other Project Costs''^ -$1,478,838 

Estimated Tota l Construction Cost $71,165,851 

Footnotes: 

1) Insurance savings: per Dec. 201 I Judicial Council direction, reduce construction hard costs budget by 2% of current Construction Cost budget. 

2) Unallocated Reduction, per Dec. 201 1 Judicial Council direction, reduce construction hard costs budget by 2% o f current Construction Cost budget 

3) Unallocated Reduction, per Apr 20) 2 Judicial Council direction, reduce construction hard costs budget by >= 10% o f current Construction Cost 1 Ô 'o cut used liere 

4) BGSF reduced to 92,424 (from 97,266), 
5) Insurance budget, estimated at 2 25 percent for Owner Controlled Insurance Program "OCTP" moved to "Other Project Costs", estimated cost based upon 95% o f the sum o f 
Construction Cost Subtotal, FF&E, Data. Comm & Security, CCCI. and escalation. 

6) Parking structure costs removed from this estimate. 
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2 Santa Barbara - New Courthouse & Parking Structure 

3 

4 

6 

6 

7 

New Capital Outlay 

Location: Santa Barbara 

Project I D : 0000109 

Site - Bui lding I D : 4 2 - M l 

JCC Project Manager: N . Freiwald 

Date Estimated: 

Prepared by: 

CCCI (Cost Estimate Basis): 

CCCI (Basis for Adjustment): 

Construction Start: 

Construction End: 

1/28/2016 

M . Sun 

5264 Sep-09 

6106 Jan-16 

11/28/2018 

1/19/2022 

10 Estimated Project Cost by Phase Study Acquisition Preliminary Working Construction Totals 

11 ($ 000's): Plans Drawings 

12 (S) (A) (P) (W) " ( C ) 

13 Construction Costs 

14 Coirstruction Costs (see prior page for detail) $48,158 $48,158 

15 Adjust CCCI $7,703 $7,703 

16 Market Conditions $0 $0 

17 Escalation to Start of Construction $8,212 $8,212 

18 Escalation to Midpoint $5,113 $5,113 

19 Contingency $3,459 $3,459 

20 Redirect Insurance Budget to "Other Project Costs" -$I,479 -$1,479 

21 Construction Costs Subtotal SO $0 $0 $0 $71,166 $71,166 

22 Architectural and Engineering 

23 A&E Design Services $101 $2,906 $3,404 $1,660 $8,071 

24 Construction Inspection $0 

25 Bid Advertising, Printing and Mailing $168 $168 

26 A & E Fees Subtotal $0 $101 $2,906 $3,572 $1,660 $8,239 

27 Site Acquisition 

28 Pm-chase Price $7,284 $7,284 

29 Site Acquisition Subtotal $0 $7,284 $0 $0 SO $7,284 

30 Other Project Costs 

31 Special Consultants $170 $170 $212 $283 $835 

32 Geoieclinical Services & Land Surveying $150 $208 $85 $226 $669 

33 Program and Project Management $692 $565 $848 $848 $2,953 

34 Program and Project Management - Demolition $25 $25 

35 Materials Testing Laboratory $150 $283 $433 

36 Inspection Services $565 $565 

37 Commissioning $170 $170 $283 $623 

38 Constniclion Management/DIR $0 $212 $318 $1,080 $1,610 

39 Construction Management - Demolition $25 $25 

40 CEQA/Due Diligence/Mitigation/Documentation/lnvest. $168 $140 $23 $0 $331 

41 Property / Title / Escrow Appraisals $836 $836 

42 Site Acquisition Relocation Benefits $345 $345 

43 Legal Services $138 $138 

44 Peer Review $141 $141 

45 Constructibiiity/Value Review $0 $0 

46 Miniimun Code Review $153 $153 

47 Moving and Relocation Expenses $0 

48 Plan Checking $40 $372 $73 $485 

49 Post-Occupancy Evaluation $124 $124 

50 Utility Connections/Fees/OCIP/Other' $535 $1,895 $2,430 

51 Other Project Costs Subtotal $0 $3,184 $1,505 $2,322 $5,710 $12,721 

52 $0 

53 A & E Fees plus Other Project Costs Subtotal $0 $10,568 $4,411 $5,894 $7,370 $28,244 

54 $0 

65 Total Estimated Project Costs $0 $10,568 $4,411 $5,894 $78,536 $99,409 

56 

57 Less Funds Transfeired -$10,568 -$4,411 -$14,979 

58 Less Funds Available not Transfened $0 

59 Carryover 

60 Balance of Funds Required $0 $0 $5,894 $78,536 $84,430 

62 Footnotes: 

63 1) OCIP Budget added to "Other Project Costs" ($1.482 million). 



: JUDICIAL COUNCIL 
% OF CALIFORNIA 

OPERATIvXNS A X U P R i X I R A M S U f M S I O K 
Capita] Outlay' Cost, Funtiittg, and Schedule Sumntaty 

2 

3 

4 

5 

6 

7 

8 

9 

to 
11 This form provides a chronological history cf the project. The initlai column reflects the detail related to implementing the Budget Act cr authcrizing tegistaticn. 
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Santa Barbara - New Cotirthouse & Parking Structure 

lAtcation: Santa Barbara 

Project ID: 0000109 

Site-Building ID: 42-Ml 

JCC Project Manager: N . Freiwald 

Date Estimated: 1/28/2016 

Prepared by: M . Sttn 

Estimate CCCI: 5264 

Projected CCCI: 6106 

Construction Start: 11/28/2018 

Construction End: 1/19/2022 

RfK)tiested Action: A , P A , P P W / C W / C Reapprop 

C C C I 5264 C C C I 5680 C C C I 5804 C C C I 5959 C C C I 6106 

P W B / D O F Action Date: 12/11/2009 7/1/2012 7/1/2014 7/1/2015 7/1/2016 

C O S T S -Display new totals for each category. 

Study $ $ $ 

Acquisit ion $ 41,541 $ 19,041 $ 10,568 $ 10,568 $ 10,568 

Prelttninary Plans $ 5,058 $ 5,058 $ 4,411 $ 4,411 S 4,411 

Work ing Drawings $ 6,772 $ 6,772 $ 5,894 $ 5,894 $ 5,894 

Total Constmction $ 98,617 $ 101,206 $ 76,958 $ 78,634 $ 78,536 

Equipment Phase (Group 2) $ $ $ 

Other $ $ - $ 

Total Project Costs $ 151,988 S 132,077 S 97,831 S 99,507 $ 99,409 

Construction Detail - Must tie to total construction costs above. 

Contract $ 87,529 $ 89,996 $ 65.196 $ 67,790 $ 67,707 

Contingency $ 4,376 $ 4,500 $ 3,382 $ 3,464 $ 3,459 

A & E Costs $ 1,660 $ 1,660 $ 1,660 $ 1,660 $ 1,660 

Group 2 Equipment $ $ - $ $ 

Agency Retained $ S - $ $ 

Other $ 5,052 $ 5,050 s 5,720 $ 5,720 $ 5,710 

Total Construction $ 98,617 $ 101,206 $ 76,958 s 78,634 s 78,.536 

F U N D I N G D A T A - Include all funding provided For reversions and augmentations indicate EO number. 

C h a p t e r / I t e m Must tie to Total Project Cost, above 

Phase Amount Transferred Net Comments 

10-09-0250-801-3138 A s 41,541 S 10,439 $ 31,102 

10-09-0250-801-3138 A $ (31,102) $ (31,102) Cont. Approp. Reverted 

21-12-0250-301-3138 (16) A $ 8,602 $ 129 I 8,473 

21-12-0250-301-3138 (16) A $ (8,473) $ $ (8,473) Cent Approp. Reverted 

10-09-0250-801-3138 P $ 5.086 $ 5,086 

10-09-0250-801-3138 P $ (5,086) $ (5,086) Approp Reverted 

25-14-0250-301-3138(8) P $ 4,411 $ 4,411 $ 

10-15-0250-301-3138(2) W $ 5,894 $ 5,894 

10-15-0250-301-3138(2) C $ 400 $ 400 Demoli t ion o f existing structures on site 

10-15-0250-301-3138(2) W $ (5,894) $ (5,894) Approp. Reverted 

10-15-02550-301-3138 (2) c $ (400) $ (400) Approp. Reverted 

TBD-16-0250-301-3138 w $ 5,894 $ $ 5,894 

TBD-16-0250-301-3138 c $ 400 $ 400 Demoli t ion o f existing structures on site 

TBD-18-0250-301-0668 c $ 

$ 

78,136 $ 

$ 

$ 

$ 

78,136 

Total Funding $ 99,409 $ 14,979 $ 84,430 

S C H E D U L E - Include all project dates ( M M / D D / Y Y Y Y ) 

Study Completion 2/15/2010 2/15/2010 2/15/2010 2/15/2010 2/15/2010 
Acqutsilion Completion 2/24/2012 6/8/2012 7/11/2011 7/11/2011 7/11/2011 
Stan Preliminary Plans 1/30/2012 6/9/2012 7/1/2014 7/1/2014 7/1/2014 
Pteliminary Plan Approval 11/1/2012 6/10/2013 7/1/2015 1/29/2016 10/26/2016 
Approval to Proceed to B id 7/3/2013 11/1/2014 11/1/2016 5/2/2017 1/18/2018 
Contract Award Approval 1/13/2014 3/5/2015 4/1/2017 12/1/2017 11/28/2018 
Protect Completion 10/2/2015 12/20/2017 1/20/2020 4/6/2021 1/19/2022 

C O S T I N C R E A S E / D E C R E A S E 

Acquisition $ (22,500) $ (8,473) $ $ 

Preliminary Plans $ $ (647) $ $ 

Working Drawings $ $ (878) $ - $ 

CCCI $ 5,267 $ (327) $ 1,418 $ 1,345 

Escalation $ (268) $ (3,535) $ 176 $ (1.429) 

Construction $ (2,534) $ (18,490) $ 

Contingency $ 124 $ (1,118 $ 82 $ (5 

Other $ $ (778 $ $ (10 

1 otal Increase $ (19,91 I ) $ (34,246 $ 1,676 $ (98 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Prpi ID: 0000109 
FISCAL IMPACT WORKSHEET BU/Enlity: 0250 
Department Title: Judicial Branch ProgarmlD 0165 
Project Title: Santa Barbara County - New Santa Barbara Criminal Courthouse COBCP #: 16-91-06 
Program Category: CRI Priority: 06 
Program Subcategory: MA/MI: MA 

Existing January 10 April 1 Mayl May 14 Special 
Authority Action Action Action Action Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 A CA 10,439 10,439 
0250-301-3138-12-12 A BA 8,602 8,602 
0250-301-3138-12-12 A BA -8,473 -8,473 
0250-801-3138-10-10 P CA 5,086 5,086 
0250-801-3138-10-10 P CA -5,086 -5,086 
0250-301-3138-14-14 P BA 4,411 4,411 
0250-301-3138-15-15 W BA 5,894 5,894 
0250-301-3138-15-15 C BA 400 400 
0250-301-3138-15-16 W RA -5,894 -5,894 
0250-301-3138-15-16 C RA -400 -400 
0250-301-3138-15-16 W RA 5,894 5,894 
0250-301-3138-15-16 C RA 400 400 
0250-301-0668-18-18 C FF - 0 

0 
0 
0 

• 0 
TOTAL FUNDING 21,273 0 0 0 0 0 21,273 
PROJECT COSTS 0 

Study 0 
Acquisition 10,568 10,568 
Performance Criteria 0 
Preliminary Plans 4,411 4,411 
Working Drawings 5,894 5,894 
Total Construction or Design-Build 78,634 0 -98 0 0 0 78,536 
Equipment (Group 2) 1 0 

TOTAL COSTS 99,507 0 -98 0 0 0 99,409 
CONSTRUCTION OR 

DESIGN-BUILD DETAIL 0 
Contract . 67,790 -83 67,707 
Contingency 3,464 -5 3,459 
A&E 1,660 1,660 
Agency Retained 0 
Other 5,720 -10 5,710 

TOTAL CONSTRUCTION OR 
DESlGN-BUiLD 78,634 0 -98 0 0 0 78,536 

FUTURE FUNDING 78,234 0 -98 0 0 0 78,136 

SCHEDULE mm/dd/yyyy PROJECT SPECIFIC CODES 
Study Completion 2/15/2010 Pro) Mgmt: D Location: state of California 
Acquisition Approval 7/11/2011 Budg Pack: Yes County: Santa Barbara 
Start Preliminary Plans/Performance Criteria 7/1/2014 Pro] Cat: CRI City: Santa Barbara 
Preliminary Plan/Performance Criteria Approval 10/26/2016 Reg Legis: No Cong Dist: 21 

Approval to Proceed to Bid 1/18/2018 Reg Prov: No Sen Dist: 19 

Contract Award Approval 11/28/2018 SO/LA Imp: SO/LA Assm Dist: 35 

Project Completion 1/19/2022 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro) ID: 0000109 
FISCAL DETAIL WORKSHEET BU/En%: 0250 
Department Title: Judicial Branch Progarm ID 

COBCP #: 
Priority; 
MA/MI: 

0165 
Project Title: Santa Barbara County - New Santa Barbara Criminal Courthouse 

Progarm ID 
COBCP #: 
Priority; 
MA/MI: 

16-91-06 
Program Category: CRI 

Progarm ID 
COBCP #: 
Priority; 
MA/MI: 

06 
Program Subcategory: 

Progarm ID 
COBCP #: 
Priority; 
MA/MI: MA 

Wenf//y all items wtiicli fit into ffte categories listed t)elow. Mtacti a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items tor which you plan to request funding in the future. When possible, identity funding needs by fiscal year (BY+1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 
GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 
ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 

• Estimated O&M (including Utilities), less County Facilities Payment offset 478 • Estimated AV, IT, Other (court expense) TBD • 
TOTAL SUPPORT ANNUAL COSTS 478 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro] ID: 0000109 
SCOPE/ASSUMPTIONS WORKSHEET BU/Entity: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Santa Barbara County - New Santa Barbara Criminal Courthouse COBCP* 16-91-06 
Program Category: CRI Priority: 06 
Program Subcategory: MA/MI: iVIA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide tlie latest approved Scope 
language. Enter Scope language in cellAHO. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year in 
relation to outstanding need identified for that fiscal year. (Also include scope descriptions for B Y+1 through BY+4 in cell A110). 
Construct a new courttiouse building to be occupied by thie Superior Court of California, County of Santa Barbara. 
Ttie proposed site will be located on a site in downtown Santa Barbara currently occupied by tfie existing Figuroa 
Courthiouse and property adjacent to it. The new courthouse is estimated to be approximately 92,331 building gross 
square feet (BGSF) in area with 8 courtrooms. 


